
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Contract Location: Time Allowed:

.970 MILES OF CONSTRUCTION OF THE WEST CLEVELAND BYPASS ON U

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/08/2012

06/26/2012

08/23/2012

00/00/0000

00/00/0000

1436 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 59.75

858 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,128,446.54

$16,754,384.09

$7,886,073.52

57.39%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162390-.01000 $18,128,446.54 $16,754,384.09 $7,886,073.52 56.50% $174,955.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVELAND BYPASS

 

NH000-0002-07(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,322,485.55 $8,136,170.00 $186,315.55

Non-Participating $2,080,621.47 $2,034,042.57 $46,578.90

Total Earnings $10,403,107.02 $10,170,212.57 $232,894.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,403,107.02 $10,170,212.57 $232,894.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($160,734.00)

Total: $10,242,373.02 $10,067,417.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $174,955.45

($57,939.00)($102,795.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ALT 3 - ASPHALT PAVEMENT & SHOULDERS

0315 310-1101     GR AGGR BASE CRS, INCL MATL TN  99,764.000 31,668.850

 13.350 15,040.730

 

 

46,709.580 $200,793.75 $623,572.89

0326 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 8,686.637

UM MATL & H LIME 12.980 .000

Use for Detour without H Lime

                                                            

8,686.637 $.00 $112,752.55

0331 402-4306     3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 6,767.082

UM MATL & H LIME 17.260 .000

Use on Detour, No H Lime

                                                            

6,767.082 $.00 $116,799.84

0336 402-4310     4 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 800.000

UM MATL & H LIME 25.940 .000

TEMPORARY DETOUR, NO H LIME, REDUCED PRICE BY SPEC

                                                            

800.000 $.00 $20,752.00

Category Amount: $200,793.75 $873,877.28

Category Number: 0040 ROADWAY

0410 150-1000     TRAFFIC CONTROL - LS  1.000 .773

 246892.740 .032

NH000-0002-07(023)

 

.805 $7,900.57 $198,748.66

0430 205-0001     UNCLASS EXCAV CY  1,399,742.000 1,260,592.048

 3.420 5,347.220

 

 

1,265,939.268 $18,287.49 $4,329,512.30

0435 318-3000     AGGR SURF CRS TN  5,000.000 3,870.490

 18.810 19.010

 

 

3,889.500 $357.58 $73,161.50

0490 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,000.000 4,559.250

 21.540 .000

 

 

4,559.250 $.00 $98,206.25

Category Amount: $26,545.64 $4,699,628.71



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0540 163-0240     MULCH TN  1,070.000 1,042.955

 220.130 10.460

 

 

1,053.415 $2,302.56 $231,888.24

0555 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,000.000 6,334.687

 12.500 189.750

 

 

6,524.437 $2,371.88 $81,555.46

0558 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  63.000 335.250

/SAND BAGS 350.000 .000

 

 

335.250 $.00 $117,337.50

0576 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 8.250

 295.000 .000

 

 

8.250 $.00 $2,433.75

0578 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  300.000 1,123.875

 23.000 .000

 

 

1,123.875 $.00 $25,849.13

0579 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

127+00

 

2.000 $.00 $10,000.00

0590 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  41,500.000 17,167.000

 0.850 250.000

 

 

17,417.000 $212.50 $14,804.45

0595 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,000.000 8,610.000

 0.850 315.000

 

 

8,925.000 $267.75 $7,586.25

0598 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

192+00

 

2.000 $.00 $10,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0615 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 30.000

 1000.000 .000

 

 

30.000 $.00 $30,000.00

0620 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  40.000 229.000

 40.000 .000

 

 

229.000 $.00 $9,160.00

0622 165-0111     MAINTENANCE OF STONE FILTER RING EA  30.000 56.000

 75.000 .000

 

 

56.000 $.00 $4,200.00

0623 165-0112     MAINTENANCE OF STONE FILTER BERM LF  300.000 2,026.000

 8.000 .000

 

 

2,026.000 $.00 $16,208.00

0625 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 75.000 1.000

 

 

13.000 $75.00 $975.00

0630 167-1500     WATER QUALITY INSPECTIONS MO  18.000 26.000

 575.000 .000

 

 

26.000 $.00 $14,950.00

0650 603-7000     PLASTIC FILTER FABRIC SY  1,927.000 4,159.799

 3.610 .000

 

 

4,159.799 $.00 $15,016.87

0660 668-6000     SPRING BOX EA  5.000 7.000

 2200.000 .000

 

 

7.000 $.00 $15,400.00

0665 700-6910     PERMANENT GRASSING AC  74.000 26.680

 990.570 .250

 

 

26.930 $247.64 $26,676.05



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0670 700-7000     AGRICULTURAL LIME TN  221.000 11.800

 55.030 .100

 

 

11.900 $5.50 $654.86

0675 700-8000     FERTILIZER MIXED GRADE TN  66.000 17.965

 440.250 .125

 

 

18.090 $55.03 $7,964.12

0695 716-2000     EROSION CONTROL MATS, SLOPES SY  23,472.000 124,992.549

 0.830 410.333

 

 

125,402.882 $340.58 $104,084.39

Category Amount: $5,878.44 $746,744.07

Category Number: 0080 UTILITY RELOCATION

0825 600-0001     FLOWABLE FILL CY  12.000 59.917

 288.400 .000

 

 

59.917 $.00 $17,280.06

0835 615-1000     JACK OR BORE PIPE - LF  100.000 205.000

 150.000 .000

STEEL, 20 IN DIA, 0.250 IN THK

 

205.000 $.00 $30,750.00

0838 615-1000     JACK OR BORE PIPE - LF  50.000 67.200

 1545.000 .000

STEEL, 90 IN DIA, 1.0 IN THK

 

67.200 $.00 $103,824.00

0840 660-0002     SAN SEWER PIPE, 2 IN, PVC LF  75.000 107.000

 8.710 .000

 

 

107.000 $.00 $931.97

0860 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  24.000 53.500

 174.240 .000

 

 

53.500 $.00 $9,321.84



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY RELOCATION

0865 670-1020     WATER MAIN, 2 IN LF  260.000 300.000

 8.710 .000

DR 14

 

300.000 $.00 $2,613.00

0870 670-1120     WATER MAIN, 12 IN LF  5,310.000 5,454.000

 32.230 .000

DR 14

 

5,454.000 $.00 $175,782.42

0880 670-3023     TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X 2 INEA  1.000 3.000

 784.080 .000

 

 

3.000 $.00 $2,352.24

0900 670-9710     RELOCATE EXIST FIRE HYDRANT EA  4.000 5.000

 2265.110 .000

 

 

5.000 $.00 $11,325.55

0905 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  25.000 34.000

 479.160 .000

 

 

34.000 $.00 $16,291.44

Category Amount: $0.00 $370,472.52

Category Number: 0100 DRAINAGE

0940 500-3101     CLASS A CONCRETE CY  450.000 525.995

 308.750 .000

 

 

525.995 $.00 $162,400.96

0970 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  479.000 519.000

 42.300 .000

 

 

519.000 $.00 $21,953.70

0980 550-1365     STORM DRAIN PIPE, 36 IN, H 30-35 LF  332.000 344.900

 78.350 .000

 

 

344.900 $.00 $27,022.92



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

0985 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  138.000 267.000

 111.310 .000

 

 

267.000 $.00 $29,719.77

0990 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  315.000 337.500

 119.550 .000

 

 

337.500 $.00 $40,348.13

0995 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  101.000 120.900

 124.700 .000

 

 

120.900 $.00 $15,076.23

1000 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  343.000 346.330

 129.850 .000

 

 

346.330 $.00 $44,970.95

1005 550-1484     STORM DRAIN PIPE, 48 IN, H 25-30 LF  296.000 301.300

 135.000 .000

 

 

301.300 $.00 $40,675.50

1020 550-1606     STORM DRAIN PIPE, 60 IN, H 35-40 LF  295.000 322.000

 175.170 .000

 

 

322.000 $.00 $56,404.74

1025 550-1607     STORM DRAIN PIPE, 60 IN, H 40-50 LF  375.000 394.000

 185.470 .000

 

 

394.000 $.00 $73,075.18

1045 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  358.000 434.500

 46.000 .000

 

 

434.500 $.00 $19,987.00

1090 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  134.000 191.445

 41.200 .000

 

 

191.445 $.00 $7,887.53



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0027

11/06/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

1113 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  304.000 2,510.966

 30.900 .000

 

 

2,510.966 $.00 $77,588.85

1115 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  276.000 573.112

 41.200 .000

 

 

573.112 $.00 $23,612.21

Category Amount: $0.00 $640,723.67

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT 

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -19,078.220

 1.000 -323.380

(IN# 1)

                                                            

-19,401.600 $-323.38 ($19,401.60)

Category Amount: $-323.38 $-19,401.60

Project Total Amount: $232,894.45 $10,403,107.02


